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Weekly Summary:
· Received a “starting point” project from Honeywell

Past Week Accomplishments:
· Tried to run the new project Honeywell has sent us, we were still unable to get the code to run
· The final half of the presentation is nearing completion. Combined with efforts of the Monday meeting, the final document should hopefully be completed by the end of the week.

Pending Issues:
· We are meeting with Honeywell Friday over WebEx to hopefully resolve the issues we have been facing all semester with the code not running
· File library issues? Code issues? Different environment issues?

Individual Contributions:
	Name
	Individual Contributions
	Hours this week
	Hours Cumulative

	Katherine Gresback
	· Setup WebEx meeting with Honeywell
· Tried to run code on VisualStudio
· Presentation Slides
· Website finishing touches

	4
	34

	· David Orona
	· Compiled latter half of presentation (design clarification,conclusion)
	4
	26

	Jonathan Yeoh
	· Worked in final presentation slides
· Completing the website
· Tried to compile the Honeywell code



	3
	26

	Eric Riedl
	· Worked on compiling Honeywell code. 
· Completed website.
· Started preparing final presentation.
	4
	24




